PLANNING SOFTWARE · OCT 2026 – MAR 2027

Scheduling & Motion Planning Roadmap

Make the scheduler **safe to change**, then extend it with **stronger planning methods**.

Jon M Gonzales
Engineering meeting · Nov 6, 2026



COMPLETED

Oct 12	PR #973	Hito pause and e-stop policy
Oct 22	Review	Refactor plan approved
Oct 29	PR #1007	Scenario-based planning tests
Nov 5	PR #1018	Scheduler restructuring

NEXT 4 WEEKS

- Complete the **tray solver interface**
- Begin the **AGV assignment module**
- **Motion planning** review

CANDIDATE DIRECTIONS

for evaluation

- **Puzzle-based tray rearrangement** — Rosenfeld 2022
- **Off-peak vehicle pre-positioning** — Guo & Yu 2023
- **Run-time reordering of AGVs** — Berndt et al. 2024
- **Search over AGV priority orders** — Zhang et al. 2022
- **Plan repair instead of job rejection** — Li et al. 2022
- **Scalable fallback planner** — Okumura 2023